Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050019-8

The Files: Contract 900, T.O. 3 31 August 1962

25X1A9a [redacted]

25X1A5a1 Trip Report — Page Encryption Technique [redacted]

1. Project Description:

This task provides for a study of new techniques on page encryption and development of a key-making device for page encipherment.

2. Contractual Information:

a. Initial Cost: $88,856.64 Overrun: 1) 16,388.75 2) 6,272.38
b. Initiation Date: June 1961
c. Completion Date: April 1962 Extension: 1 November 1962
d. Deliverable Items: 1 Key Recorder (Prototype)

3. Date of Meeting: 2 August 1962

4. Place of Meeting: [redacted] 25X1A

5. Persons Attending:

	Agency	Non-Agency
25X1A9a	Mr. [redacted]	Mr. [redacted] 25X1A5a1
	Mr.	Mr.

6. Contractor's Performance:

a. On Schedule and Expected to Remain So: Yes
b. Within Obligated Funds and Expected to Remain So: Yes
c. Satisfactory Technical Progress: Yes

7. Project Status:

It was discussed that by changing the size of the bar reticle, excellent horizontal spot placement maybe obtained and therefore the light feedback loop called for in Change Order 3 of Task Order 3 would no longer be required. Since

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050019-8

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050019-8

SUBJECT: Trip Report - Page Encryption Technique [redacted] 25X1A5a1

the meeting of 2 August, Mr. [redacted] has notified us by telephone that the new var reticle has been successful and the machine will be shipped by the end of the month. 25X1A5a1

[redacted] 25X1A9a

Distribution:
R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
Monthly (2)
EP Chrono

OC-E/R&D-EP:RCC:sah (5 September 1962)

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050019-8